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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to add funding.

1 CONTRACTID CODE PAGE OF PAGES

J 1 4

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 20-Sep-2010

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-08-D-8029-0006

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

15-Mar-2010

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor X is not, is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

03

2 AMENDMENT/MODIFICATION NO 5 PROJECT NO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

20-Sep-2010

CODE

PM TRASYS
PROGRAM MANAGER, TRA NING SYSTEMS
12350 RESEARCH PARKWAY
ORLANDO FL 32826-3275

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE

See Item 6

TATITLEK SUPPORT SERVICES, INC.
LAURA LANCASTER
561 E 36TH AVE
ANCHORAGE AK 99503-3673

3SKC7FACILITY CODE3SKC7CODE

john e.lynch2@usmc milEMA L:407-380-4197TEL:

JOHN E. LYNCH / CONTRACTING OFFFICER

Modification Control Number: dagued105413
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $3,071,993.00 from $48,381,720.00 to $51,453,713.00.

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0202
The pricing detail quantity has increased by 1.00 from 16.00 to 17.00.
The total cost of this line item has increased by $1,639,276.00 from $26,228,416.00 to $27,867,692.00.

CLIN 0203
The pricing detail quantity has increased by 3.00 from 35.00 to 38.00.
The total cost of this line item has increased by $1,166,544.00 from $13,609,680.00 to $14,776,224.00.

CLIN 0204
The unit price amount has increased by $266,173.00 from $11,456.00 to $277,629.00.
The total cost of this line item has increased by $266,173.00 from $11,456.00 to $277,629.00.

SUBCLIN 020402 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
020402 $0.00

M67884-10-RC-TM007
FFP
Informational CLIN with funding information
FOB: Destination
MILSTRIP: M6788410RCTM007

NET AMT $0.00

ACRN AA
CIN: 000000000000000000000000000000

$266,173.00

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for SUBCLIN 020402:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
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N/A N/A N/A Government

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule item for CLIN 0202 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

1 BATTLE SIMULATION CENTER - M35016
CHERYL AHNER
RANGE OPS BLDG 1559
TWENTYNINE PALMS CA 92278
FOB: Destination

M35016

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

17 BATTLE SIMULATION CENTER - M35016
CHERYL AHNER
RANGE OPS BLDG 1559
TWENTYNINE PALMS CA 92278
FOB: Destination

M35016

The following Delivery Schedule item for CLIN 0203 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

35 BATTLE SIMULATION CENTER - M35016
CHERYL AHNER
RANGE OPS BLDG 1559
TWENTYNINE PALMS CA 92278
FOB: Destination

M35016

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

38 BATTLE SIMULATION CENTER - M35016
CHERYL AHNER
RANGE OPS BLDG 1559
TWENTYNINE PALMS CA 92278
FOB: Destination

M35016

SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation
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Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $3,071,993.00
from $48,381,720.00 to $51,453,713.00.

SUBCLIN 020201:

AA: 170110627M0 252 67884 067443 2D M67884 0RCTM007OTMC (CIN M6788410RCTM0070001)
was increased by $1,639,276.00 from $25,693,416.00 to $27,332,692.00

SUBCLIN 020302:

AA: 170110627M0 252 67884 067443 2D M67884 0RCTM007OTMC (CIN
000000000000000000000000000000) was increased by $1,166,544.00 from $535,000.00 to $1,701,544.00

SUBCLIN 020402:
Funding on SUBCLIN 020402 is initiated as follows:

ACRN: AA

CIN: 000000000000000000000000000000

Acctng Data: 170110627M0 252 67884 067443 2D M67884

Increase: $266,173.00

Total: $266,173.00

Cost Code: 0RCTM007OTMC

(End of Summary of Changes)


